

LOS ALTOS HILLVIEW COMMUNITY CENTER LOS ALTOS, CA

NOLL & TAM ARCHITECTS JANET TAM PRINCIPAL IN CHARGE

JAMES GWISE PROJECT MANAGER

TRINA GOODWIN INTERIOR ARCHITECT MIG RICHARD LARSON LANDSCAPE ARCHITECT

> TASK FORCE MEETING Nov 30th, 2017

MEETING AGENDA-

- DEVELOPMENT OF CONCEPT C: PLAN ORGANIZATION, ARCHITECTURAL CHARACTER & LANDSCAPE DESIGN
- STAFF REVIEW OF CONCEPT C FLOOR PLAN VARIATIONS
- CONCEPT COST ESTIMATES
- COMMUNITY SURVEY RESPONSES UPDATED & YOUTH SURVEY PROGRESS
- TASK FORCE DISCUSSION: INSIGHTS, THEMES AND CONSIDERATIONS

GOAL FOR TONIGHT-


- SELECT PREFERRED DESIGN CONCEPT C
- ESTABLISH TASK FORCE INSIGHTS, THEMES, AND CONSIDERATIONS TO BE PRESENTED TO CITY COUNCIL DEC 12TH

CONCEPT C Development

CONCEPT C - triangle (selected from Nov 7th meeting)



SITE PLAN & ARCHITECTURAL CHARACTER





NEW COMMUNITY CENTER

HISTORY MUSEUM



LIBRARY.

AERIAL VIEW FROM LIBRARY



FLOOR PLAN & OUTDOOR SPACES



ROOF PLAN



WEST ENTRY ELEVATION








COMMUNITY ROOM TERRACE







PRECEDENT IMAGES





NEW COMMUNITY CENTER ·

HISTORY MUSEUM




LIBRARY

AERIAL VIEW FROM LIBRARY

CONCEPT

H



FLOOR PLAN & OUTDOOR SPACES



ROOF PLAN



WEST ENTRY ELEVATION



COURTYARD



COMMUNITY ROOM TERRACE









PRECEDENT IMAGES

CONCEPT COST ESTIMATING


CONCEPT COST ESTIMATES

\$34.7 Million Revised Budget- Sept 26th

CONSTRUCTION COSTS	CONCEPT C1	CONCEPT C2
BUILDING AND SITE WORK (24,500 sf building)	\$24,999,016	\$23,995,123
CAMPUS PEDESTRIAN CONNECTION	\$808,969	\$808,969
PARKING LOT RENOVATION	\$1,563,073	\$1,563,073
SOFT COSTS	\$9,581,394	\$9,481,004
TOTAL	\$36,952,451	\$35,848,169


ARCHITECTURAL CHARACTER **COMMUNITY SURVEY OCT 20 – NOV 17: 417 respondents**











	Response Percent	Response Count
A	38.7%	58
B	23.3%	35
	38.0%	57


ARCHITECTURAL CHARACTER

WALLS & WINDOWS










	Response Percent	Response Count
A	50.3%	75
B	44.3%	66
C	5.4%	8

ARCHITECTURAL CHARACTER





Response Percent	Response Count
47.0%	71
10.6%	16
42.4%	64

ARCHITECTURAL CHARACTER



A

B

C





	%	Count
A	52.8%	208
B	47.2%	186
Г	Response Percent	Response Count
A	52.7%	78
B	47.3%	70

ARCHITECTURAL CHARACTER

OVERALL CHARACTER

A B	
C	
A B B B B B B B B B B B B B B B B B B B	

ARCHITECTURAL CHARACTER

49.7%

28.6%

21.8%

Count

207

102

81

Response

Count

73

42

32

%

53.1%

26.2%

20.8%

Response

Percent

OUTDOOR ROOMS

	%	Count
	20.5%	80
	16.4%	64
C	63.2%	247

	Response Percent	Response Count
A	21.9%	32
B	11.6%	17
C	66.4%	97

ARCHITECTURAL CHARACTER

SPACES IN BETWEEN

	%	Count
A	36.0%	141
B	37.5%	147
C	26.5%	104
	Response	Response
	Percent	Count
	41.8%	61
	37.7%	55
	20.5%	30


OUTDOOR SPACES

Activity and Gathering









	Response Percent	Response Count
	18.4%	27
B	30.6%	45
C	51.0%	75

OUTDOOR SPACES







Count	%
76	19.6%
312	80.4%

Response Percent	Response Count
20.3%	30
79.7%	118
	Percent 20.3%

LANDSCAPE CHARACTER

Packard Foundation in Los Altos




TASK FORCE DISCUSSION

NEXT STEPS

LOS ALTOS COMMUNITY CENTER- PROPOSED SCHEDULE

CITY REVIEW & COST ESTIMATING MILESTONES



PROPOSED NEXT STEPS

- OCT 20- NOV 17 COMMUNITY DESIGN CHARACTER SURVEY DURATION
- NOV 30 CONCEPT DESIGN REVIEW + CONCEPT COST ESTIMATES
 NARROW TO ONE OPTION TO PRESENT TO COUNCIL
- DEC 12 CITY COUNCIL MEETING PRESENT FINAL CONCEPT DESIGN PREFERENCES
- JAN 2018 NOLL & TAM COMPLETES SCHEMATIC DESIGN PHASE



LOS ALTOS HILLVIEW COMMUNITY CENTER LOS ALTOS, CA

NOLL & TAM ARCHITECTS JANET TAM PRINCIPAL IN CHARGE

JAMES GWISE PROJECT MANAGER

TRINA GOODWIN INTERIOR ARCHITECT MIG RICHARD LARSON LANDSCAPE ARCHITECT

> TASK FORCE MEETING Nov 30th, 2017