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DATE: 12/13/22 
 
TO: Councilmembers 
 
FROM: City Manager 
 
SUBJECT: COUNCIL Q&A FOR DECEMBER 13, 2022 CITY COUNCIL REGULAR 

MEETING 
 
Item 4. Second Amendment to the Noll & Tam Architects and Planners’ EOC Conceptual 
Design Agreement for the Design, Construction Documents, and Construction 
Administration for the New Emergency Operations Center (EOC): 
Question: Why was a remote location selected for the emergency generator? 
Answer: 
A study was conducted to determine size and location of the EOC backup generator. Six 
different locations were studied to determine which location was feasible while being the least 
disruptive to the surrounding neighbors (see the drawing below for the study locations).  
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 The following matrix was used to rank features and concerns for each location and the potential 
generator’s size. Acoustics and neighbor adjacency, public visibility, feeder length, and cost 
were all factors in the comparison. 6/deep green was the highest score for each category and 
1/deep red was the lowest score. 
  

 
 
The results of the study determined that location #6, west of the Bus Barn Theater, was the best 
location. 
 #1, #2 & #4 were eliminated because they were too visible 
 #3 was eliminated because its proximity to neighbors regarding noise 
 #5 was eliminated because of excessive feeder length and disruption to the park amenities 

 
Question: If the emergency generator were to fail, are portable generators available?  If not, how 
will the EOC be powered in the event of an emergency? 
Answer: 
The emergency generator is required to be tested monthly to assure reliability and minimize the 
chance of failure during an emergency.  Installing a backup generator for the emergency 
generator is cost prohibitive. In the rare instance that the emergency generator failed during an 
EOC event, staff would try to rent a mobile generator large enough to power the EOC. 
 
 
Question: The Los Altos Purchase Policy states that we have a minimum of two quotes and 
preferably three. How would we know the price is fair if we do not have any competitive bids? 
Answer: 
The purchasing policy and state code exempt professional services, such as architectural and 
engineering design, from bidding requirements as their selection is based on expertise, 
experience and proficiency rather than price. The purchasing policy’s requirement for quotes or 
bids pertains to Public Works Projects, which are defined by the State of California Public 
Contract Code, Section 20161 as a project for the erection, improvement, painting, or repair of 
public buildings and works; work in or about streams, bays, waterfronts embankments, or other 
work for the protection against overflow; street or sewer work except maintenance or repair; 
furnishing supplies or materials for any such project, including maintenance or repair of streets 
or sewers.  
 
When the EOC design and construction plans are completed by architect Noll & Tam, then the 
construction of the EOC would be put out for a formal bid, in which the lowest responsive bidder 
would be awarded the contract. 



 
 

   

 
Question: How can we be sure we negotiated the best price without any competitive bids? 
Answer:   
The Noll & Tam team was selected to design the EOC because this same group designed the Los 
Altos Community Center that will house the EOC and they have designed multiple essential 
services facilities.  Given this experience and their intimate familiarity with the LACC, they are 
the most qualified design team and do not need to become familiar with the facility before design 
proceeds and accordingly, they can hit the ground running and work efficiently. Were we to hire 
another design team, we would need to hire Noll & Tam to answer questions and assist them. 
Noll & Tam’s billing rates are competitive with other architectural firms we have worked with, 
and they have a history of good budget management on city projects. 
  
Once Noll & Tam completes the EOC design and construction documents, the City will bid out 
the construction contract. As stated in the staff report, the concept-level cost estimate is 
$2,342,578, which is broken down as follows: 
  
$1,503,333 – Construction Cost Estimate (includes escalation through the midpoint of 
construction date of January 2024) 
   $225,500 – 15% Market Factor/Bid Contingency Allowance (markup for busy market whereby 
< 5 bids may drive bids higher) 
   $172,883 – 10% Construction Contingency (= 10% x ($1,503,333 + $225,500)) 
   $250,690 – Proposed Noll & Tam Services: Design, Construction Documents, Bid Support, 
and Construction Administration 
   $190,172 – 10% Other Soft Costs: CEQA, Construction Management, Testing (= 10% x 
($1,503,333 + $225,500+$172,883)) 
$2,342,578 – Total Concept-Level Cost Estimate 
 
Item 6. Minutes 
Comment: For the motion on Item 8 (page 46 of the packet), it should say "Following a motion 
by Vice Mayor Meadows … ", NOT "Following a motion by Councilmember Vice Mayor … “ 
Answer:  
Noted. 
 
Item 7. Accept Resolution No. 2022-xx: Transfer Unclaimed Funds to Originating Fund 
Comment: The second line of the title of the proposed resolution should be “RELEASING 
UNCLAIMED FUNDS.” 
Answer:  
Updated and uploaded to packet. 
 
Item 9. Resolution No. 2022-xx: Declaration of election results and canvass of returns: 
Comment: The resolution (page 62 of the packet) in “Now Therefore, section A" refers to the 
"Registrar of Voters’ Certificate of Election attached as Exhibit A”, but there is no Exhibit A 
attached, so that should be added.   
Answer:  
This has been added to the packet. 
 
 
Item 10. Council Reorganization: 



 
 

   

Comment: The policy question (page 63 of the packet) asks "Which individuals do Council 
wish to serve as Mayor and Vice Mayor for 2018/19?”, and needs to be corrected to 2022/23. 
Answer:  
Updated and uploaded to packet. 
 
 
 
 


